
TOWN OF BELMONT
COMMUNITY PRESERVATION COMMITTEE
CPA Project Statuses
July 8, 2016

PROJECT SPONSOR APPROPRIATION EXPENSES % COMPLETED TURNBACK

(Belmont Village) Electric Service Upgrade Underground Wiring Donna Hamilton 147,000.00$         128,161.22$       100.00% 18,838.78$     
(Town Hall) Concord Avenue Door Remediation Kevin Looney 72,000.00$           71,870.50$          100.00% 129.50$          
Building Survey and Investigation of the William Flagg Homer House Susan Smart 10,000.00$           9,500.00$            100.00% 500.00$          
Comprehensive Cultural Resources Survey Lisa Harrington 115,000.00$         103,500.00$       90.00% ‐$                 

Irrigation Improvements at Rock Meadow Community Gardens Mary Trudeau 10,000.00$           8,710.63$            87.11% ‐$                 

Joey's Park Rehabilitation Ellen Schreiber 100,000.00$         100,000.00$       100.00% ‐$                 
Landscape Plan for Intergenerational Walking Path at Clay Pit Pond Mary Trudeau 20,000.00$           18,970.00$          100.00% 1,030.00$       
Preserving and Digitizing Belmont's Vital Records Ellen O'Brien Cushman 100,000.00$         77,685.09$          77.69% ‐$                 

Underwood Park (Plan & Design) Peter J Castanino 298,000.00$         298,000.00$       100.00% ‐$                 

872,000.00$        816,397.44$      94.98% 20,498.28$   

FY	2014

All work for the project must cease after June 30, 2016, at which point the CPC will require a deliverable.

The project sponsors are aware that the project deadline is approaching, and expect to address the remaining $

All work for the project must cease after June 30, 2016, at which point the CPC will require a deliverable.



TOWN OF BELMONT
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PROJECT SPONSOR APPROPRIATION EXPENSES % COMPLETED TURNBACK

Belmont Community Moving Image Archive Jeffrey Hansell 12,000.00$           ‐$                      0.00% ‐$                 

Daniel Butler School Playground Project (Phase II) Michael McAllister, Principal 66,524.00$           60,988.00$          91.68% ‐$                 

(Belmont Village) Electrical Upgrade Interior Wiring Donna Hamilton 165,000.00$         165,000.00$       100.00% ‐$                 
First Time Homebuyer Assistance Helen Bakeman 375,000.00$         ‐$                      100.00% 375,000.00$  

JV Field Irrigation Upgrade Jim Fitzgerald 8,700.00$             8,700.00$            100.00% ‐$                 
Underwood Pool David Kale 2,000,000.00$     1,997,399.86$    99.87% ‐$                 

Winn Brook Field Renovation Peter Thomson 100,000.00$         96,373.54$          100.00% 3,626.46$       

2,727,224.00$     2,328,461.40$  84.51% 378,626.46$ 

FY	2015

Sponsors have submitted a detailed status report showing significant progress has been made.  The projected 
completion date is October 2016. 

Roughly $2,000 of work remains on the project, which was delayed while the contractors waited for more 
favorable weather conditions.  It is expected that the project will be completed by the end of the fiscal year.

_

A few invoices for contract administration remain before the CPC can vote to officially close the project. 



TOWN OF BELMONT
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PROJECT SPONSOR APPROPRIATION EXPENSES % COMPLETED TURNBACK

Belmont Veterans Memorial Project Kevin Ryan 60,000.00$           26,800.00$          100.00% 33,200.00$     
Electrical Upgrade Donna Hamilton 522,500.00$         147,295.27$       28.19% ‐$                 

Digitization of Belmont Newspapers (1890‐1923) Emily Reardon 17,923.24$           ‐$                      0.00% ‐$                 

1853 Homer House Rehabilitation and Restoration  Kelly Higgins 100,000.00$         ‐$                      0.00% ‐$                 

Pequossette Tennis Courts Rehabilitation and Restoration David Kale 295,000.00$         183,138.02$       62.08% ‐$                 

Wellington Station Exterior Restoration and Rehabilitation Emilio E Mauro, Jr. 26,300.00$           ‐$                      0.00% ‐$                 

1,021,723.24$     357,233.29$      31.71% 33,200.00$   

Sixty‐eight (68) out of the one hundred (100) total units have had their electrical wiring successfully upgraded.  
The project will be completed by September 5, 2016.

Project sponsors have solicited help from the Town Clerk (sponsor of the Digitization of Town Vital Records 
project) in order to begin the vendor selection process.

The deed restriction is expected to be completed in a few weeks.

The project is ahead of schedule and is expected to be completed by the first week of June 2016.

The vendor that was selected could not accept the contract due to outside circumstances.  As the rest of the 
bids were over the allotted budget, the sponsors will have to restart the bidding process.

FY	2016



TOWN OF BELMONT
COMMUNITY PRESERVATION COMMITTEE
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July 8, 2016

PROJECT SPONSOR APPROPRIATION EXPENSES % COMPLETED TURNBACK

Construction of Intergenerational Walking Path at Clay Pit Pond Mary Trudeau 228,350.00$         ‐$                      0.00% ‐$                 

Preserving Belmont's Original Vital Records Ellen Cushman 80,000.00$           ‐$                      0.00% ‐$                 

Digitizing Belmont's Town Meeting Records Ellen Cushman 85,000.00$           ‐$                      0.00% ‐$                 

Town Hall Exterior Railings Improvements Gerald R. Boyle 75,000.00$           ‐$                      0.00% ‐$                 

PQ Playground Revitalization (Phase I) Julie Crockett 25,000.00$           ‐$                      0.00% ‐$                 

Winn Brook Tennis Courts Jay Marcotte 325,000.00$         ‐$                      0.00% ‐$                 

818,350.00$        ‐$                     0.00% ‐$                

_

The project is expected to be completed by the end of the calendar year. 

FY	2017

_

_

_

_



Underground Wiring (Belmont Village) 21855503‐586201 7/31/2014

Vendor Payment Status Paid Date Paid
BHA / Brother's Electrical Corp Paid 1/9/2014 $128,161.22

TOTAL $128,161.22

$147,000.00
$18,838.78

CLOSED

Total CPA Appropriation
Remaining CPA Funds 



21855502/586102 3/5/2015

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Invoice Amount
Russo Barr  $       4,000.00  17270 113013201302101 Paid 12/16/2013 $700.00

123113201302101 Paid 1/14/2014 $1,400.00
33114201302101 Paid 4/4/2014 $700.00
83114201302101 Paid 9/12/2014 $875.00
13115201302101 Paid 2/20/2015 $262.50

(Subtotal of Available PO)  $            62.50 
$3,937.50

Vareika Construction (1)  $    41,695.00  17526 Ap # 9 Paid 11/6/2014 $11,170.00
Ap # 10 Paid 12/18/2014 $11,883.00
Ap # 11 1/15/2015 $18,642.00

(Subtotal of Available PO)  $                   ‐   
$41,695.00

Vareika Construction (2)  $    25,738.00  18108 Ap # 1 Paid 9/12/2014 $11,680.00
AP # 2 Paid 11/13/2014 $12,771.00
Ap # 3 Paid 11/13/2014 $1,287.00

(Subtotal of Available PO)  $                   ‐   
$25,738.00

(Subtotal Available Vareika POs)  $                   ‐   

Vareika Construction (Sub Invoice)  $         500.00  INVOICE Processing $500.00
$67,933.00

TOTAL $71,870.50
PO's  $    71,933.00 

Remaining CPA Funds (PO)  $            67.00  $72,000.00
$129.50

Town Hall Doors CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds (Expenses)

mtrainor
Typewritten Text
CLOSED

mtrainor
Typewritten Text



5/14/2014

Vendor PO number Invoice Payment Status Paid Date Paid
Wolf Architects 00017267 131106 Paid 12/23/13 $3,800.00
Wolf Architects 00017267 14101 Paid 1/17/14 $3,325.00
Wolf Architects 00017267 140502 Paid 5/23/14 $2,375.00
TOTAL $9,500.00

$10,000.00
CLOSED $500.00

21855502/586101

Homer House CPA Expenditures



7/8/2016

Vendor PO number Invoice Payment Status Paid Date Amount
Lisa Mausolf 17481 1424 Paid 8/21/14 $7,500.00

1443 Paid 12/22/14 $15,000.00
1508 Paid 3/12/15 $7,500.00
1538 Paid 11/5/15 $7,500.00
1601 Paid 2/18/16 $7,500.00
1607 Paid 5/5/16 $7,500.00
1608 Paid 5/26/16 $7,500.00
1611 Paid 6/9/16 $7,500.00
1613 Paid 6/30/16 $7,500.00
1615 Paid 7/7/16 $15,000.00
1616 Paid 7/7/16 $13,500.00

TOTAL $103,500.00

$115,000.00
$11,500.00

21855502/586103
21855504/586302

Cultural Resource Survey CPA Expenditures



21855500‐586003 6/3/2016

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Paid
Autowater Irrigation Co  $     8,000.00  18720 30573 Paid 6/11/2015 $4,000.00

6224 31484 Paid 9/3/2015 $4,000.00

(Subtotal of Available PO)  $                 ‐   

Water Dept  $        710.63  Vendor 510377253 Paid 6/1/2016 $710.63
110

(Subtotal of Available PO)  $                 ‐   

TOTAL $8,710.63
PO's  $     8,710.63 

Remaining CPA Funds (PO) $1,289.37 Total CPA Appropriation $10,000.00
Remaining CPA Funds (Expenses) $1,289.37

Rock Meadow CPA Expenditures



2/3/2014

vendor product order/invoice PO number Payment Status Paid Date Paid
Home Depot trex 275941 credit card Paid 10/17/2013 $42,710.20
Home Depot misc 276012 credit card Paid 10/17/2013 $7,685.99
Home Depot misc 276012 credit card Processed 1/10/2014 ‐$228.70
Home Depot add'l trex 279002 credit card Paid 10/31/2013 $983.50
Home Depot formwork 277992 credit card Paid 10/31/2013 $424.52
Home Depot supplies 279757 credit card Paid 10/31/2013 $746.97
Home Depot supplies 279821 credit card Paid 10/31/2013 $158.50
Home Depot supplies 279904 credit card Paid 11/14/2013 $135.47
Home Depot supplies 279905 credit card Paid 10/31/2013 $27.72
Home Depot supplies 279974 credit card Paid 11/14/2013 $234.46
Home Depot supplies 9402922 credit card Paid 10/31/2013 $356.46
Home Depot supplies 9402926 credit card Paid 10/31/2013 $38.97
Home Depot supplies 9402934 credit card Paid 10/31/2013 $12.73
Home Depot 5392083 credit card Paid 11/14/2013 $491.65
Grounds for Play marimbas 28896 17181 Paid 11/1/2013 $5,465.00
Jayco / J&J drainage stone 49710 17198 Paid 11/14/2013 $3,265.80
Jayco / J&J drainage stone 52873 17198 Paid 2/6/2014 $1,312.49
The Fibar Group engineered wood fiber 142883‐IN 17215 Paid 11/1/2013 $18,120.00
benevento misc. footings 248883 17189 Paid 10/31/2013 $828.00
benevento zipline footings 248439 17189 Paid 10/31/2013 $920.00
benevento concrete for hill 249228 17189 Paid 11/14/2013 $1,122.00
benevento concrete for walks 250527 17189 Paid 11/27/2013 $7,850.00
ML Fence Co chain link fence 4824‐1 17212 Paid 11/14/2013 $8,000.00
Home Depot Refund Sales Tax Processed 1/10/2014 ‐$7.97
Home Depot Refund for Returns Processed 1/23/2014 ‐$653.76
TOTAL $100,000.00

$100,000.00
21855501/586004 $0.00

CLOSED

Joey's Park CPA expenditures



21855500‐586002 12/10/2015

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Paid
BETA  $   18,970.00  18112 19641 Paid 8/7/2014 $4,000.00

2 Paid 9/12/2014 $4,500.00
3 Paid 9/19/2014 $3,832.20
4 Paid 10/23/2014 $1,121.25
5 Paid 11/14/2014 $1,300.65
6 Paid 2/26/2015 $750.00
7 Paid 3/27/2015 $2,434.35
8 Paid 7/2/2015 $500.00
9 Paid 12/10/2015 $531.55

(Subtotal of Available PO)  $                 ‐   

TOTAL $18,970.00
PO's  $   18,970.00 

Remaining CPA Funds (PO) $1,030.00 Total CPA Appropriation $20,000.00
Remaining CPA Funds (Expenses) $1,030.00

CLOSED

Clay Pit Path CPA Expenditures



21855502‐586104 6/29/2016

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Paid
Northeast Document 
Conservation CTR  $   12,900.00  18283 Paid 10/30/2014 $12,900.00

(Subtotal of Available PO)  $                 ‐   

Applied Microimage Corp  $   65,683.00  (Preliminary Payment) Paid 10/30/2014 $295.00
($34,970 Total Contract) 18361 10631 Paid 12/11/2014 $11,568.75

18680 10782 Paid 5/21/2015 $21,868.67
Paid 8/20/2015 $3,935.17
Paid 9/3/2015 $7,906.46
Paid 10/22/2015 $938.40
Paid 10/8/2015 $4,544.10
Paid 11/5/2015 $127.41
Paid 12/3/2015 $234.25
Paid 1/28/2016 $11,691.88
Paid 2/4/2016 $1,300.00
Paid 6/23/2016 $375.00

(Subtotal of Available PO)  $        897.91 

TOTAL $77,685.09
PO's  $   78,583.00 

Remaining CPA Funds (PO) $21,417.00 Total CPA Appropriation $100,000.00
Remaining CPA Funds (Expenses) $22,314.91

Preserving and Digitizing 
Belmont's Vital Records 

Expenditures



2185011/586000 5/6/2016

Vendor PO Amount  PO Number Invoice # Payment Status Paid Date Invoice Amount
Ultra Play Systems $     4,233.00  19161 00082465‐INV Paid 8/27/2015 $4,233.00

(Subtotal of Available PO) $                 ‐   
$4,233.00

Creative Recreation $   14,745.00  19236 2420 Paid 12/3/2015 $14,370.00

(Subtotal of Available PO) $        375.00 
$14,370.00

ML Fence Co $     9,100.00  19167 5241‐1 Paid 9/3/2015 $9,100.00
$     1,980.00  2359‐1 Processing 5/12/2016 $1,980.00

(Subtotal of Available PO) $                 ‐   
$11,080.00

Muzzioli Associates, Inc $   24,055.00  19198 293905 Paid 9/17/2015 $22,055.00
295061 Paid 2/4/2016 $2,000.00

(Subtotal of Available PO) $                 ‐   
$24,055.00

East Coast Sealcoating, Inc $     7,250.00  19195 3370 Paid 9/17/2015 $7,250.00

(Subtotal of Available PO) $                 ‐   
$7,250.00

TOTAL $60,988.00
PO's $   59,383.00 

Remaining CPA Funds (PO) $     7,141.00  $66,524.00
$5,536.00

Butler CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds (Expenses)



8/27/2014

Vendor PO Amount  PO Number Invoice # Payment Status Paid Date Paid
D & D Irrigation CO $       8,700.00  18010 09‐47925 Paid 7/17/2014 $8,700.00

TOTAL $8,700.00

CLOSED

JV Field Irrigation Upgrade CPA Expenditures



9/16/2015 21855501/586001 21855504/586301 2185013/586000
66,092.85$            231,907.15$          2,000,000.00$     

Vendor PO Amount  PO Number Invoice # Payment Status Paid Date Paid ‐$                       ‐$                       2,600.14$             
Bargmann Hendrie + Archetype, Inc  $    296,000.00  17479 19641 Paid 4/4/2014 $20,289.86 20,289.86$              ‐$                         ‐$                        

19820 Paid 5/9/2014 $2,220.00 2,220.00$                ‐$                         ‐$                        
19881 Paid 5/9/2014 $22,200.00 22,200.00$              ‐$                         ‐$                        
19924 Paid 6/20/2014 $32,560.00 21,382.99$              11,177.01$              ‐$                        
19992 Paid 7/18/2014 $38,480.00 ‐$                         38,480.00$              ‐$                        
20071 Paid 9/4/2014 $65,120.00  $                         ‐    43,285.14$              21,834.86$             
20165 Paid 9/19/2014 $41,440.00  $                         ‐    ‐$                         41,440.00$             
20218 Paid 11/6/2014 $14,800.00  $                         ‐    ‐$                         14,800.00$             
20379 Paid 1/15/2015 $2,500.00  $                         ‐    ‐$                         2,500.00$               
20498 Paid 1/15/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20539 Paid 2/13/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20599 Paid 3/19/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20671 Paid 4/9/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20746 Paid 5/28/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20830 Paid 6/11/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20880 Paid 7/8/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
20914 Paid 8/20/2015 $5,670.00  $                         ‐    ‐$                         5,670.00$               
21132 Processing 9/24/2015 $8,430.00  $                         ‐    ‐$                         8,430.00$               

 $                         ‐    ‐$                         ‐$                        
(Subtotal of Available PO)  $        2,600.14 

Pinck & Co  $    179,255.00  17475 204355 Paid 3/28/2014 $34,828.25  $                         ‐    34,828.25$              ‐$                        
204424 Paid 4/11/2014 $6,958.74 ‐$                         6,958.74$                ‐$                        
204524 Paid 5/9/2014 $4,726.25 ‐$                         4,726.25$                ‐$                        
204548 Paid 6/20/2014 $5,099.22 ‐$                         5,099.22$                ‐$                        
204615 Paid 6/20/2014 $7,072.50 ‐$                         7,072.50$                ‐$                        
204701 Paid 7/24/2014 $19,463.74 ‐$                         19,463.74$              ‐$                        
204787 Paid 9/4/2014 $7,759.18 ‐$                         7,759.18$                ‐$                        
204806 Paid 9/19/2014 $7,365.79 ‐$                         7,365.79$                ‐$                        
204879 Paid 11/6/2014 $6,010.19 ‐$                         6,010.19$                ‐$                        
204970 Paid 12/22/2014 $9,350.55 ‐$                         9,350.55$                ‐$                        
205029 Paid 1/15/2015 $14,458.89 ‐$                         14,458.89$              ‐$                        
205059 Paid 1/15/2015 $16,866.25 ‐$                         15,871.70$              994.55$                  
205121 Paid 2/13/2015 $12,615.00  $                         ‐    ‐$                         12,615.00$             
205178 Paid 3/19/2015 $10,549.95  $                         ‐    ‐$                         10,549.95$             
205228 Paid 4/9/2015 $12,111.11  $                         ‐    ‐$                         12,111.11$             
205347 Paid 5/21/2015 $4,019.39  $                         ‐    ‐$                         4,019.39$               

 $                         ‐    ‐$                         ‐$                        
(Subtotal of Available PO)  $                    ‐   

New England Builders & Contractors, Inc  $ 1,822,745.00  18307 Ap # 1 Paid 12/18/2014 $442,700.00  $                         ‐     $                         ‐    442,700.00$           
Ap # 2 Paid 1/15/2015 $589,324.90 ‐$                         ‐$                         589,324.90$           
Ap # 3 Paid 2/13/2015 $365,359.55 ‐$                         ‐$                         365,359.55$           
Ap # 4 Paid 3/19/2015 $28,439.20 ‐$                         ‐$                         28,439.20$             
Ap # 5 Paid 4/9/2015 $145,924.75 ‐$                         ‐$                         145,924.75$           
Ap # 6 Paid 5/28/2015 $250,996.60 ‐$                         ‐$                         250,996.60$           

‐$                         ‐$                         ‐$                        
(Subtotal of Available PO)  $                    ‐   

TOTAL $2,295,399.86
PO's  $ 2,298,000.00 

Remaining CPA Funds (PO) $0.00 $2,298,000.00
$2,600.14

Underwood Pool (Plan and Design) CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds 



2185012/586000 11/12/2014

Vendor PO Amount  PO Number Invoice # Payment Status Paid Date Invoice Amount
R.E. Anderson Trucking Corp $    3,300.00  18173 4802 Paid 9/4/2014 $2,541.00

4825 Paid 9/4/2014 $742.50
(Subtotal of Available PO) $        16.50 

$3,283.50

Thomas W Diplacido Corp $  13,949.50  18132 202109 Paid 8/21/2014 $11,931.00
202156 Paid 9/4/2014 $224.00
202159 Paid 9/4/2014 $436.50
202163 Paid 9/4/2014 $1,358.00

(Subtotal of Available PO) $               ‐   
$13,949.50

Kingston Turf $  29,000.00  18172 14460 Paid 9/4/2014 $14,500.00
14472 Paid 9/4/2014 $14,500.00

(Subtotal of Available PO) $               ‐   
$29,000.00

Ferguson Waterworks $  12,734.50  18148 627302 Paid 9/12/2014 $514.80
627308 Paid 9/12/2014 $4,336.50
627312 Paid 9/12/2014 $325.00
627315 Paid 9/12/2014 $4,350.00
631621 Paid 10/3/2014 $1,429.20
631622 Paid 10/10/2014 $1,779.00

(Subtotal of Available PO) $               ‐   
$12,734.50

Read Custom Soil $  19,014.04  18131 37761 Paid 8/21/2014 $861.56
37762 Paid 8/21/2014 $862.48
37907 Paid 8/21/2014 $2,730.00
37908 Paid 8/21/2014 $8,190.00
37961 Paid 9/4/2014 $910.00
37962 Paid 9/19/2014 $5,460.00

(Subtotal of Available PO) $               ‐   
$19,014.04

WellWater Connection $  14,000.00  18167 2014‐312 Paid 9/12/2014 $14,000.00

(Subtotal of Available PO) $               ‐   
$14,000.00

Wood & Wire $    4,800.00  18012 50026T Paid 10/3/2014 $4,392.00

(Subtotal of Available PO) $      408.00 
$4,392.00

TOTAL $96,373.54
PO's $  96,798.04 

Remaining CPA Funds (PO) $    3,201.96  $100,000.00
$3,626.46
 
CLOSED 

Winnbrook Field CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds (Expenses)



21855502/586105 12/3/2015

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Invoice Amount
R.E. Anderson Trucking Corp  $  26,800.00  19199 14601 Paid 12/3/2015 $26,800.00

(Subtotal of Available PO)  $                ‐   
$26,800.00

TOTAL $26,800.00
PO's  $  26,800.00 

Remaining CPA Funds (PO)  $  33,200.00  $60,000.00
$33,200.00

WWI Memorial CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds (Expenses)



6/28/2016 2185310/586200 21855503/586202
‐$                          375,204.73$            TRUE

Vendor  Work Order Amount  Invoice # Payment Status Paid Date Invoice Amount
MacRITCHIE Engineering  $                     31,900.00  13594 Paid 5/28/2015 $9,494.00 $9,494.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

(Subtotal of Available PO)  $                    22,406.00  $0.00 $0.00
$9,494.00

Quinn Electrical Services  $                     25,500.00  FISH No 026046 Paid 2/11/2016 $25,500.00 $25,500.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

(Subtotal of Available PO)  $                                   ‐    $0.00 $0.00
$25,500.00

Richard T Losordo Electrical Service  $                   203,731.48  FISH No 026047 Paid 4/21/2016 $86,157.29 $86,157.29 $0.00
FISH No 026047 Paid 5/19/2016 $117,574.19 $43,848.71 $73,725.48
FISH No 026047 Paid 6/30/2016 $73,569.79 $0.00 $73,569.79

$0.00 $0.00
$0.00 $0.00

(Subtotal of Available PO)  $                  (73,569.79) $0.00 $0.00
$277,301.27

TOTAL $312,295.27
PO's  $                   261,131.48 

Remaining CPA Funds (PO)  $                   426,368.52  $687,500.00
$375,204.73

Electrical Upgrade (Belmont Village)

Total CPA Appropriation
Remaining CPA Funds 



21855501/586005 6/23/2016

Vendor  PO Amount  PO Number Invoice # Payment Status Paid Date Invoice Amount
GateHouse Media  $               85.69  Advt REF CN13383887 Paid 2/18/2016 $85.69

(Subtotal of Available PO)  $                     ‐    $85.69

ML Fence Company  $         3,800.00  19596 5330‐1 Paid 5/12/2016 $3,800.00

(Subtotal of Available PO)  $                     ‐    $3,800.00

Activitas Inc  $       34,000.00  19345 1_15030 Paid 3/17/2016 $19,344.06
2_15030 Paid 3/17/2016 $5,699.23
3_15030 Paid 4/14/2016 $1,033.54
4_15030 Paid 6/23/2016 $4,066.78

(Subtotal of Available PO)  $        3,856.39  $30,143.61

Vermont Recreational Surfacing 
& Fencing Co  $     169,938.00  19662 01 Paid 6/9/2016 $80,655.00

02 Paid 6/16/2016 $37,905.00
03 Processing 6/30/2016 $30,548.72

(Subtotal of Available PO)  $      20,829.28  $149,108.72

TOTAL $183,138.02
PO's  $     207,823.69 

Remaining CPA Funds (PO)  $       87,176.31  $295,000.00
$111,861.98

PQ Tennis CPA Expenditures

Total CPA Appropriation
Remaining CPA Funds (Expenses)




