

Eligibility Period
 Schedule of Deliverables

Town of Belmont
 Belmont High School

MSBA Board of Director Meeting – January 27, 2016

| Eligibility Period Commences – February 10, 2016 | | |
|---|-------------|------------------------------|
| MODULE ONE - Eligibility Period | | |
| Deliverable | Days | Due Date and Status |
| ✓ Initial Compliance Certification | 30 | March 11, 2016 Required |
| School Building Committee | 60 | April 19, 2016 Required |
| Educational Profile Questionnaire | 90 | May 10, 2016 Required |
| Online Enrollment Projection | 90 | May 10, 2016 Required |
| Enrollment/Certification Executed | 180 | August 8, 2016 Required |
| Maintenance and Capital Planning Information | 180 | August 8, 2016 Required |
| Local Vote Authorization | 270 | November 7, 2016 Required |
| Feasibility Study Agreement | 270 | November 7, 2016 Required |
| Eligibility Period Concludes – November 7, 2016 | | |

Note: If the District has concerns about meeting any of the following deadlines, please let the MSBA know by February 10, 2016. The MSBA will require Districts that are unable to complete the preliminary requirements within the timeframes noted for each to withdraw its SOI and reapply when the District has the financial and community support required.